


**CONSTRUCTION SCHEDULE  
FOR THE WEEK OF SEPT 19th, 2011  
THROUGH THE WEEK OF OCT. 7th, 2011**




**BEGIN PROJECT**

TROUT CREEK BRIDGE

**END PROJECT**

SKI RUN BLVD.



**LEGEND:**



ACTIVE ROADWAY WORK



UTILITY RELOCATION WORK

**THIS WEEKS ROADWAY CONSTRUCTION ACTIVITIES:**

- INSTALL CONCRETE CURB AND GUTTER
- CONTINUE BUILDING BOX SAND FILTERS
- UTILITY RELOCATION WORK ON WEST SIDE OF ROADWAY
- INSTALL TEMP. TRAFFIC SIGNALS
- GRIND AND PAVE ROADWAY FROM TROUT CREEK TO JUST PAST RUFUS ALLEN BLVD.